

## Outline of Unit 2 Plans – Armas/Austin:

### *Computer Schedule*

<b>Week of:</b>	<b>Monday</b>	<b>Tuesday</b>	<b>Weds.</b>	<b>Thursday</b>	<b>Friday</b>
<b>Nov. 4-8</b>	Armas	Austin	Armas	<b>ERD-</b> Austin	<b>Holiday</b>
<b>Nov. 12-15</b>	<b>Holiday</b>	Armas	Austin	Armas	Austin
<b>Nov. 18-22</b>	Armas	Austin	Armas	Austin	
<b>Nov. 25-29</b>	Armas	Austin	<b>Holiday</b>	<b>Holiday</b>	<b>Holiday</b>
<b>Dec. 2-6</b>	Armas	Austin	Armas	Austin	
<b>Dec. 9-13</b>	Armas	Austin	Armas	Austin	<b>DUE DATE</b>

### *Checkpoints & CW/HW Schedule:*

<b>Week of:</b>	<b>Monday</b>	<b>Tuesday</b>	<b>Weds.</b>	<b>Thursday</b>	<b>Friday</b>
<b>Nov. 4-8</b>	Choosing Characters / Research	Characters Finalized & Cover Page	Cover Page, Begin Prologue	Prologue <b>(ERD)</b>	<b>Holiday</b>
<b>Nov. 12-15</b>	<b>Holiday</b>	Prologue - <b>DUE</b>	Character #1	Character #1	Character #1- <b>DUE</b>
<b>Nov. 18-22</b>	Character #2	Character #2	Character #2- <b>DUE</b> ; Character #3	Character #3	Character #3
<b>Nov. 25-29</b>	Character #3- <b>DUE</b> ; Character #4	Character #4	<b>Holiday</b>	<b>Holiday</b>	<b>Holiday</b>
<b>Dec. 2-6</b>	Character #4	Character #4- <b>DUE</b> ; Epilogue	Epilogue	Epilogue & Works Cited	Epilogue & Works Cited
<b>Dec. 9-13</b>	Epilogue & Works Cited	Epilogue – <b>DUE</b> Table of Contents	Table of Contents	<i>Finalize Projects</i>	<b>Project</b> <b>DUE DATE</b>